

PHEASANT RUN PROJECTS UPDATE

PAST NEWS



- Pheasant Run Sanitary Sewer Rehabilitation Project and Lift Station & Force Main Project design documents were submitted to Ohio EPA Division of Environmental and Financial Assistance (DEFA) on March 14th, 2017 for project approval to bid.
- EPA Notice of Intent (NOI) Permit was submitted March 7th, 2017 and issued March 27th, 2017.
- Assessment hearings were held by Lorain County on April 4th, 2017. [The Chronicle: County tries to keep Pheasant Run sewer project costs down](#)

CURRENT STATUS



- Awaiting final Ohio EPA DEFA approval to bid the projects.
- April 12th, 2017 Lorain County Commissioners voted to extend the assessment period to 30 years for the residents. Ohio EPA WPCLF Funding applications were submitted for a 30 year term to lock in rates once approved.

PHEASANT RUN PROJECTS UPDATE

WHAT'S IN THE FUTURE



- Submit OWDA 30 year loan application for the Water Meter Replacement Project.
- Once Ohio EPA DEFA approves the Sanitary Sewer Rehabilitation and Lift Station & Force Main Projects, all three (3) projects will be advertised for bidding.

ESTIMATED PROJECT TIMELINES



SANITARY SEWER REHABILITATION PROJECT



LIFT STATION & FORCE MAIN PROJECT



WATER METER REPLACEMENT PROJECT

