
WORK COMPLETEDWORK COMPLETED

• Force Main and pump station construction is complete and the 

sanitary sewer flows from Pheasant Run are currently being 

pumped to the Village of LaGrange for treatment. Residents in 

Pheasant Run will receive their first bill for sanitary sewer service 

from Lorain County at the beginning of November, which will 

include the County sewer fees and LaGrange treatment fees.

• Sanitary sewer rehabilitation work has been completed.

• The contractor has completed the installation of water meters.

Manhole Rehabilitation

MESSAGE FROM THE  COMMISSIONERSMESSAGE FROM THE  COMMISSIONERS

The Lorain County Commissioners are providing this update as part of 

our continuing effort to keep the Pheasant Run residents informed 

regarding the sanitary sewer construction progress. We are pleased to 

be implementing an affordable solution to the wastewater treatment 

issues that PRA residents have been dealing with for years.

- Commissioner Ted Kalo

- Commissioner Matt Lundy

- Commissioner Lori Kokoski

October 11, 2018October 11, 2018

Pump Station Construction

Existing Tertiary Filter 

Removal



• Remove all existing equipment from the tertiary building.

• Demolish any tanks at the PRA Wastewater Treatment Plant that 

are not going to be converted into EQ tanks.

• Convert the remaining tanks at the PRA Wastewater Treatment 

Plant into flow equalization tanks to handle any excessive flows 

experienced during wet weather events.

• Finalize cleanup work throughout the project area as necessary.

UPCOMING WORKUPCOMING WORK

ESTIMATED PROJECT TIMELINESESTIMATED PROJECT TIMELINES
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SANITARY SEWER REHABILITATION PROJECT

FINAL
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LIFT STATION & FORCE MAIN PROJECT
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