
Lorain County, Ohio

Transportation Improvement District

June 2, 2015
The Transportation Improvement District met on Wednesday, June 2, 2015 at 10:30 a.m., in the Commissioners Public Hearing Room B.
The following members attended:
Chairman Commissioner Ted Kalo
Commissioner Lori Kokoski
Commissioner Matt Lundy

Secretary/Treasurer, James R. Cordes

Vice-Chair County Engineer, Kenneth P. Carney 
Ex-Officio Members State Representative & Senators waiting for appointments

Others in attendance were: Bob Klaiber & Bill Holtzman, County Engineer’s Office and Assistant Prosecutor Innes

Approval of minutes:

James Cordes moved, seconded by Lori Kokoski to approve the minutes of January 12, 2015 as submitted.  Upon roll call the vote taken resulted: Ayes: All 

Motion carried.

Report of the presiding officer(s), and/or acting director of staff: There were no issues for this day.
Other Reports and communications: 
Bob Klaiber discussed the FY16 projects are due June 15.  Lorain County use to get $2-300,000 from the State, but it is now a competitive grant. These grants are now competitive and state has allocated $3 million and each district can apply up to $250,000/project or a max of 10% of the project. 
He stated that Griswold Road is complete there are some documents to be reviewed and finalized.
1. Oster Road Widening and Reconstruction
Sheffield Village

Project Description:  The project includes the widening and reconstruction of Oster Road from the intersection of Abbe Road (SR 301) westerly approximately 1300 feet.  Three existing traffic signals on Abbe Road will also be upgraded as part of the project.

 Project Status:  Final design engineering is complete and the project is expected to bid in July 

 of 2015.

Summary of Costs

       Total
  OPWC      ODSA       TID     Lo. Co.     Local

1. Preliminary Engineering    $     10,700      

    
          $2,700      $ 8,000

2. Detailed Design(Roadway)       70,000                                                                        70,000

3. Detailed Design (Signals)         50,000                                         $50,000

4. Construction
                   1,467,280     $450,000  $700,000   ______  ______ $317,280
      Totals                            $1,597,980     $450,000  $700,000  $50,000 $2,700   $395,280  

                   TID Request                                                                                       $ 100,000

Mr. Klaiber said Dept. of Development did grant funds previously for this project and there is also an Issue 1 grant that will be used on this project.
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2. Lear Nagle Road Widening
LOR-Lear Nagle Road, PID 16319

City of North Ridgeville

Project Description:  The project includes the widening and reconstruction of Lear Nagle Road from Lorain to Center Ridge Road.  

Project Status:  Final design engineering and right-of-way acquisition is complete.  Project is expected to sell in October 2015 with a completion date of October 2017.

Summary of Costs


   Total
      NOACA
 TID            ODOT            Local

1. Preliminary Engineering       $    600,000                                                              $600,000

2.  Detailed Design
              507,800                       $225,000   $205,020          77,780

3.  R/W Acquisition                         817,000   $ 266,795                        306,180        244,025   

4.  Construction                          11,110,000    5,818,660     ______    2,412,000     2,879,340 

                    Totals                $13,034,800  $6,085,455  $225,000  $2,923,200  $3,801,145

                    TID Request                                                                                     $250,000

Mr. Klaiber said this project is ready to go to bid, ODOT has received the final plan specs and this is on NOACA’s funding list for next year.  This request is to help with the City’s share.  The total project cost of this project is around $13 million with ROW and engineering and City’s share is around $3.8 million.  Engineer Carney said they did the engineering for them at no cost and this is a good project.

3. Third Street Reconstruction
LOR-Third Street   PID 91041

City of Elyria

Project Description:  The project includes the repair and resurfacing of Third Street from Gateway Boulevard to East Avenue.  

Project Status:  Project has been approved for NOACA construction funding in FY 2017.  City is requesting TID funding to assist with costs associated with the plan preparation. 

Summary of Costs                                       Total            NOACA             Local

1.  Detailed Design Engineering    $   350,000                                  
$350,000

2.  Construction                                3,452,031     $2,761,624              690,407    

                       Total                    $3,802,031     $2,761,624         
$1,040,407                 

                     TID Request                                                               $   250,000

Commissioner Kalo asked about the 2 way traffic and would oppose if that is the case, there would be no egress out of the parking garage.  Mr. Cordes said we should hold until answer is confirmed. Mr. Klaiber said through the TLCI project and it was recommended making this a 2 way traffic. Commissioner Kokoski said no on street parking. Mr. Cordes said maybe a turn lane but there are over 300+ cars trying to get out of the garage and it would be a congestion nightmare.  They indicated that 3rd street is all government business and the church why make this to 2 way traffic.
Mr. Holtzman spoke with Tim Lavery, Elyria Engineer Department on the phone during meeting and stated that there is discussion taking place on the 3rd Street reconstruction and the Commissioners have concern with the 2 way traffic and the impact of the parking garage.  Commissioner Kalo said also the justice center and all the inflow and outflow.  Mr. Holtzman indicated that Mr. Lavery stated they would take that into consideration and if the county garage would stay in operation, because the study has called for 2 way traffic.  Mr. Cordes said this is how the conversations are with the City of Elyria, discussions are had and then the City still chooses to do what they want.  He stated the county vacated alley for the Chronicle and asked in exchange a road access to 2nd street but the county never received.

Commissioners indicated they are not happy with this because of the garage, parking lot on the corner and justice center employees as well as the public trying to get in and out.  
TID cont.
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4.  Nagel Road & Detroit Road Improvement Project
 City of Avon

 Project Description:  The proposed project will reconstruct the Detroit Road/Nagel Road  

 intersection in all (4) directions with traffic signal improvements and increased intersection 

 storage lengths.  These improvements are based on the recent Traffic Study that identified  

 existing Levels of Service of C, D and E for the roadways at the Detroit Road/Nagel Road

 intersection with an overall intersection Level of Service of D.  In addition to the increased

 storage lengths, a right turn only lane will be added for eastbound Detroit Road and an additional

 southbound through lane for Nagel Road.  Nagel Road will be extended as a 3-lane roadway

 approximately 1,350 feet to the north of Detroit Road to meet a future 3-lane widened roadway

 for Nagel Road from the I-90/Nagel Road Interchange that is being constructed with private

 development dollars associated with commercial site development along Nagel Road near the

 interchange.  The improvements for all sections of roadway will consist of new curbs, concrete

 walks, concrete drive aprons, catch basins and storm sewers.

 Project Status:  Project is expected to enter the engineering design phase in July of 2015 and the 

 construction phase in the first quarter of 2016.  It is anticipated that construction of the

 improvements will be completed by September 1, 2016. 


 Summary of Costs:


         Total
  
       Local

1. Detailed Design Engineering          $   307,000                     $   307,000  

2. Construction
                              3,820,000
                3,820,000

3. Construction Engineering                     249,000

      249,000  

                           Total                     $ 4,376,000                    $4,151,000

                           TID Request                                               $  225,000

Commissioner Lundy thanked Mr. Klaiber for reaching out to Avon.  

Mr. Klaiber stated also met with the City of Lorain and there are some projects but looking for construction funds but not ready until next year.

Mr. Cordes said TID has discussed previously the Airport Spur Road to be considered as a project.  There have been previous studies, need to refresh. There are sewers and a road is needed from SR20 to Russia Road.  He had discussions with developers and the county needs to help themselves.

Mr. Klaiber indicated he would like to do this project right and could apply for next year.  Mr. Holtzman said monies need to be spent in one year. Mr. Cordes asked what the next step is to get this done.  Mr. Holtzman said there are a lot of wetlands and not sure how much more property the landfill has purchased.   Mr. Cordes said the county needs a road to the airport for the industrial park to have business and there was someone interested and get economic development.  Mr. Holtzman said there are preliminary plans prepared by Bramhall identifying corridor, cost estimate and wetlands delineation. Mr. Klaiber said TID has certain taxing authority and roads can be part of that.

Motion by James Cordes, seconded by Lori Kokoski to submit projects as discussed and airport.  
Clerk called for discussion.


Commissioner Lundy said the resurfacing of Elyria streets need to be done.  Mr. Cordes said he would move to approve but he still has major concern with the traffic patterns City of Elyria is proposing. Mr. Holtzman said City of Elyria indicated that received a TLC grant.

Discussion continued and the following resolution was adopted:

Resolution No. TID-15-2  cont.
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RESOLUTION NO. TID – 15-2
In the matter of authorizing the various )

projects to be submitted to Ohio             )

Department of Transportation for FY16 )
June 2, 2015

BE IT RESOLVED, by the Lorain County Transportation Improvement District we hereby authorize the various projects to be submitted to Ohio Department of Transportation for FY16.

1.
Oster Road Widening and Reconstruction
Sheffield Village

Project Description:  The project includes the widening and reconstruction of Oster Road from the intersection of Abbe Road (SR 301) westerly approximately 1300 feet.  Three existing traffic signals on Abbe Road will also be upgraded as part of the project.

 Project Status:  Final design engineering is complete and the project is expected to bid in July 

 of 2015.

Summary of Costs

       Total
  OPWC      ODSA       TID     Lo. Co.     Local

5. Preliminary Engineering    $     10,700      

    
          $2,700      $ 8,000

6. Detailed Design(Roadway)       70,000                                                                        70,000

7. Detailed Design (Signals)         50,000                                         $50,000

8. Construction
                   1,467,280     $450,000  $700,000   ______  ______ $317,280
      Totals                            $1,597,980     $450,000  $700,000  $50,000 $2,700   $395,280  

                   TID Request                                                                                       $ 100,000

2.
Lear Nagle Road Widening
LOR-Lear Nagle Road, PID 16319

City of North Ridgeville

Project Description:  The project includes the widening and reconstruction of Lear Nagle Road from Lorain to Center Ridge Road.  

Project Status:  Final design engineering and right-of-way acquisition is complete.  Project is expected to sell in October 2015 with a completion date of October 2017.

Summary of Costs


   Total
      NOACA
 TID            ODOT            Local

5. Preliminary Engineering       $    600,000                                                              $600,000

6.  Detailed Design
              507,800                       $225,000   $205,020          77,780

7.  R/W Acquisition                         817,000   $ 266,795                        306,180        244,025   

8.  Construction                          11,110,000    5,818,660     ______    2,412,000     2,879,340 

                    Totals                $13,034,800  $6,085,455  $225,000  $2,923,200  $3,801,145

                    TID Request                                                                                     $250,000

Resolution No. TID-15-2  cont.
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3.
 Nagel Road & Detroit Road Improvement Project
 City of Avon

 Project Description:  The proposed project will reconstruct the Detroit Road/Nagel Road  

 intersection in all (4) directions with traffic signal improvements and increased intersection 

 storage lengths.  These improvements are based on the recent Traffic Study that identified  

 existing Levels of Service of C, D and E for the roadways at the Detroit Road/Nagel Road

 intersection with an overall intersection Level of Service of D.  In addition to the increased

 storage lengths, a right turn only lane will be added for eastbound Detroit Road and an additional

 southbound through lane for Nagel Road.  Nagel Road will be extended as a 3-lane roadway

 approximately 1,350 feet to the north of Detroit Road to meet a future 3-lane widened roadway

 for Nagel Road from the I-90/Nagel Road Interchange that is being constructed with private

 development dollars associated with commercial site development along Nagel Road near the

 interchange.  The improvements for all sections of roadway will consist of new curbs, concrete

 walks, concrete drive aprons, catch basins and storm sewers.

Project Status:  Project is expected to enter the engineering design phase in July of 2015 and the 

 construction phase in the first quarter of 2016.  It is anticipated that construction of the

 improvements will be completed by September 1, 2016. 


 Summary of Costs:


         Total
  
       Local

4. Detailed Design Engineering          $   307,000                     $   307,000  

5. Construction
                              3,820,000
                3,820,000

6. Construction Engineering                     249,000

      249,000  

                           Total                     $ 4,376,000                    $4,151,000

                           TID Request                                               $  225,000
4.
Lorain County Airport Spur Road
 New Russia and Carlisle Townships, Lorain County

 Project Description:  The project includes the construction of a new roadway between

 U. S. Route 20 and Russia Road.  This roadway would provide direct access to the Lorain 

 County Regional Airport from U. S. Route 20.

 Project Status:  In 2008, the Lorain County Transportation Improvement District authorized 

 Bramhall Engineering and Surveying to prepare a preliminary layout for a new spur road from

 the Lorain County Regional Airport to U. S. Route 20.  Recent interest by developer in property 

 adjoining the airport for mixed use development has prompted a renewed interest in the spur

 road.    The Lorain County TID would like to revisit this concept and further refine the proposed

 route.  Environmental studies and funding packages would also be explored at this time.
        Summary of Costs:                                             


   Total

1.  Preliminary Engineering & Environmental Studies        $   450,000

2.  Detailed Design





 350,000

3.  Right-of-Way


                      
 
 750,000

4.  Construction



                         6,679,835 
                                                             Total
          $8,229,835


                                                             TID Request            $250,000
Resolution No. TID-15-2  cont.



page 5



June 2, 2015

5.
Third Street Reconstruction
LOR-Third Street   PID 91041

City of Elyria

Project Description:  The project includes the repair and resurfacing of Third Street from Gateway Boulevard to East Avenue.  

Project Status:  Project has been approved for NOACA construction funding in FY 2017.  City is requesting TID funding to assist with costs associated with the plan preparation. 

Summary of Costs                                       Total            NOACA             Local

1.  Detailed Design Engineering    $   350,000                                   $350,000

2.  Construction                                3,452,031     $2,761,624              690,407    

                       Total                    $3,802,031     $2,761,624         $1,040,407                 

                     TID Request                                                               $   250,000
Motion by James R. Cordes, seconded by Lori Kokoski. Upon roll call the vote taken thereon resulted as: Ayes: All.

Motion carried.


_______________(discussion was held on the above)

8.
Other – there was nothing


Mr. Cordes thanked Engineer Ken Carney, Mr. Klaiber and Mr. Holtzman and their staff for all their work on TID.
9.
Public Comment – there was no public comment for this day.
10.
Adjourn:

With nothing further, James Cordes moved, seconded by Lori Kokoski to adjourn at 11:00 a.m.  Upon roll call the vote taken, resulted as: Ayes: All.

Motion carried.

Respectfully submitted;
Theresa L. Upton - Clerk, Lorain County Board of Commissioners

_____________________________________

James. R. Cordes, Secretary/Treasurer, LCTID


