

# PHEASANT RUN PROJECTS UPDATE

May 18<sup>th</sup>, 2017

## PAST NEWS



- April 12<sup>th</sup>, 2017 Lorain County Commissioners voted to extend the assessment period to 30 years for the residents. Ohio EPA WPCLF Funding applications were submitted for a 30 year term to lock in rates once approved.

## CURRENT STATUS



- \$267,132.00 OWDA Loan Application Submitted for the Water Meter Replacement Project. Interest Rate for this loan is currently 2.64% after a 1.0% discount that the County applied for.
- Ohio EPA DEFA will be mailing the Environmental Review Document notices of availability to all public hearing attendees that filled out the sign-in sheet.
- Awaiting final Ohio EPA DEFA approval to bid the projects.
- Ohio EPA DEFA has completed ODNR approval and Section 7 Endanger Species Act review.
- Received ODOT permit for installation of force main along SR 303.

# PHEASANT RUN PROJECTS UPDATE

## WHAT'S IN THE FUTURE



- Once Ohio EPA DEFA approves the Sanitary Sewer Rehabilitation and Lift Station & Force Main Projects, all three (3) projects will be advertised for bidding.

## ESTIMATED PROJECT TIMELINES



### SANITARY SEWER REHABILITATION PROJECT



### LIFT STATION & FORCE MAIN PROJECT



### WATER METER REPLACEMENT PROJECT

